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December 4, 2003

TO: Mr. Russell Hart, RPM
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, lllinois 60604-3530

FROM: Mr. Diavid Curnock, PM, SECOR International Inc. ?

RE: MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, lllinois

Copies:  Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
Ms Kathleen McFadden, United Technologies Corporation
Mr. Thomas Williams, PM, IEPA
Mr. Terry Ayers, |EPA

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)
The pre-design field investigation and pilot testing field activities began in October 2003.
These activities continued in November 2003. The investigation efforts were focused
predominantly on the installation of monitoring wells and pilot test monitoring points on the
Hamilton Sundstrand property.

All of the monitoring wells have been installed on the Hamilton Sundstrand property and the
City of Rockford right-of-way on 23™ Avenue. These wells include the medium depth
(screen interval from 80 feet to 100 feet below grade) and deep (screen interval from 120
feet to 140 feet below grade) monitoring wells located on the northern and eastern portions
of the property. During the continuous soil sampling process prior to the installation of these
medium and deep wells, no fine-grained lenses or partings were identified within the
saturated profile. The terminal depth of the “deep” soil borings/monitoring wells was
originally proposed in the work plan to be 150 feet below grade. The concept behind this
terminal depth was the report of the potential presence of a significant silt layer existing from
approximately 129 to 140 feet below grade in the vicinity of Area 9/10. Soil sampling tools
met refusal at approximately 140 feet below grade and as stated, no silt layer had been
encountered down to that depth. Upon installation of the monitoring wells, a fine sand was
identified to be present at the 140 feet plus depth. Based on the geologic conditions
present, it was determined in conjunction with the USEPA and in concurrence with the IEPA
that 140 feet helow grade was an adequate depth for these deep pre-design investigation
monitoring wells.
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Although access issues had been negotiated to resolve for the property known as the
Rockford Products parking lot located along g™ Street, south of the Hamilton Sundstrand
facility, the final access agreement documents had not been received as of December 1,
2003. Contact with the attorney for Rockford Products indicated that the agreements had
been executed by Rockford Products (lessee) and that the documents were in the hands of
the owner (AMCORE Investment as Trustee) for execution. Based on receipt of the
executed agreement in the first week of December, it is anticipated that remote sensing
survey efforts (ground penetrating radar and electromagnetic survey) and the drilling of the
off-site monitoring wells and soil borings on the Rockford Products parking lot area will be
undertaken and completed in December.

The USEPA has been engaged in the process of obtaining access to the property along 11"
Street to the south of the Hamilton Sundstrand facility (2525 11" Street) formerly occupied
by Nylint and currently owned by DRB Buildings. As access negotiations appeared to stall,
SECOR requested assistance from the USEPA in this matter. Contact by the USEPA has
resultec in sorne activity which will elicit an access agreement for this property. At this time,
it has been indicated that an agreement should be executed by DRB Properties by
December 10, 2003. This issue will be monitored and the USEPA kept abreast of the
situation.

Pilot testing activities were also undertaken during November with respect to the installation
of the monitoring, vacuum, and sparge points for the performance of the air-sparge and soil
vapor extraction tests. Only the vapor extraction portion of the pilot test was performed in
late November. The combination air sparging enhanced with vapor extraction is to be
performed in December.

FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)

The field work (pre-design investigation and pilot testing) is continuing. As off-site access
issues are managed, the remaining soil boring and monitoring wells will be installed. Once
all wells have been installed and properly developed, groundwater samples will be collected.
Pilot testing field activities will be completed in December with the combination air sparging
enhanced with vapor extraction being performed.

SAMPLE/TEST DATA SUBMITTALS:

Raw analytical laboratory results for most soil samples collected during October and
November for the pre-design investigation activities have been included with this submittal.
This data package is comprised of a table/list of the various samples and their respective
analyses followed by the individual data report packets. As these data have only recently
been received, they have not been subjected to data evaluation/validation.
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RD SCHEDUL.E UPDATE: (attach updated schedule as necessary)

The field sampling activities associated with the pre-design investigation began in late
October 2003 and continued through November. Additional activities are planned for
December. Some of these activities are based on the resolution of off-site access issues. It
is anticipated “hat these access issues will be resolved during the first weeks of December
2003. All field pilot testing activities should be completed by the end of December 2003.
Field sampling activities may extend into January 2004 (groundwater sampling) based on
access resolution.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:

Access to 2525 11" Street has been slow in coming. The USEPA has been asked to assist
Hamilton Sundstrand in securing access to this property. It appears progress is being made
in resolving this issue.

PERSONNEL CHANGES:
None.
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